



2019 Plat Review Schedule - All Deadlines

THURS - NOON	FRI - NOON	TUES - NOON	TUES - 5:00	FRI - NOON	MON - 9:30*	TUES - NOON	THURS - 9:30*	FRI - NOON	MON - NOON	WED - NOON		MON - 5:30	WED - NOON	THURS - 5:00
Submittal Deadline/ Deliver to Director	Director Assigns Project Manager	Planner Reviews Application/ Return to Ping Tech	Notification Buffer Map and Address Listings for Mail Out to Leslie (If Applicable)	DRC Comments Deadline	Design Review Committee (DRC) w/Staff	Pre-DRC comments to Applicant	DRC w/ Applicant	Post-DRC comments to Applicant	Deadline for All Revisions from Applicant to get on Next P&Z Meeting**	DRC deadline to confirm completeness	15-Day Notice for P&Z (Residential Replat only)	P&Z Comm. Meeting	15 Day Notice for City Council Hearing	City Council Meeting if plat requires exceptions
(32 days before P&Z)	(31 days before P&Z)	(28 days before P&Z)	(20 days before P&Z)	(17 days before P&Z)	(14 days before P&Z)	(13 days before P&Z)	(11 days before P&Z)	(10 days before P&Z)	(7 days before P&Z)	(5 days before P&Z)	15-Day P&Z	(1st & 3rd Mon)	(15 days prior to CC meeting)	(1st & 3rd Thurs)
1-Nov-18	2-Nov-18	6-Nov-18	13-Nov-18	16-Nov-18	19-Nov-18	20-Nov-18	22-Nov-18	23-Nov-18	26-Nov-18	28-Nov-18	19-Nov-18	***4 Dec	4-Dec-18	20-Dec-18
15-Nov	16-Nov-18	20-Nov-18	27-Nov-18	30-Nov-18	3-Dec-18	4-Dec-18	6-Dec-18	7-Dec-18	10-Dec-18	12-Dec-18	30-Nov-18	17-Dec-18	1-Jan-19	17-Jan-19
6-Dec-18	7-Dec-18	11-Dec-18	18-Dec-18	21-Dec-18	17-Dec-18	18-Dec-18	20-Dec-18	21-Dec-18	31-Dec-18	2-Jan-19	21-Dec-18	7-Jan-19	22-Jan-19	7-Feb-19
20-Dec	21-Dec-18	*21-Dec-18	*31-Dec-18	4-Jan-19	7-Jan-19	8-Jan-19	10-Jan-19	11-Jan-19	14-Jan-19	16-Jan-19	4-Jan-19	*22-Jan-19	5-Feb-19	21-Feb-19
3-Jan-19	4-Jan-19	7-Jan-19	15-Jan-19	18-Jan-19	*22-Jan-19	23-Jan-19	24-Jan-19	25-Jan-19	28-Jan-19	30-Jan-19	18-Jan-19	4-Feb-19	19-Feb-19	7-Mar-19
17-Jan-19	18-Jan-19	*22-Jan-19	29-Jan-19	1-Feb-19	4-Feb-19	5-Feb-19	7-Feb-19	8-Feb-19	11-Feb-19	13-Feb-19	1-Feb-19	*19-Feb-19	5-Mar-19	21-Mar-19
31-Jan-19	1-Feb-19	4-Feb-19	12-Feb-19	15-Feb-19	*19-Feb-19	20-Feb-19	21-Feb-19	22-Feb-19	25-Feb-19	27-Feb-19	15-Feb-19	4-Mar-19	19-Mar-19	4-Apr-19
14-Feb-19	15-Feb-19	*19-Feb-19	26-Feb-19	1-Mar-19	4-Mar-19	5-Mar-19	7-Mar-19	8-Mar-19	11-Mar-19	13-Mar-19	1-Mar-19	18-Mar-19	2-Apr-19	18-Apr-19
28-Feb-19	1-Mar-19	4-Mar-19	12-Mar-19	15-Mar-19	18-Mar-19	19-Mar-19	21-Mar-19	22-Mar-19	25-Mar-19	27-Mar-19	27-Mar-19	1-Apr-19	16-Apr-19	2-May-19
14-Mar-19	15-Mar-19	18-Mar-19	26-Mar-19	29-Mar-19	1-Apr-19	2-Apr-19	4-Apr-19	5-Apr-19	8-Apr-19	10-Apr-19	29-Mar-19	15-Apr-19	30-Apr-19	16-May-19
4-Apr-19	5-Apr-19	8-Apr-19	16-Apr-19	*18-Apr-19	22-Apr-19	23-Apr-19	25-Apr-19	26-Apr-19	29-Apr-19	1-May-19	19-Apr-19	6-May-19	17-May-19	6-Jun-19
18-Apr-19	*18-Apr-19	22-Apr-19	30-Apr-19	3-May-19	6-May-19	7-May-19	9-May-19	10-May-19	13-May-19	15-May-19	3-May-19	20-May-19	3-Jun-19	20-Jun-19
2-May-19	3-May-19	6-May-19	14-May-19	17-May-19	20-May-19	21-May-19	23-May-19	24-May-19	*28-May-19	29-May-19	17-May-19	3-Jun-19	25-Jun-19	11-Jul-19
16-May-19	17-Mar-19	20-May-19	28-May-19	31-May-19	3-Jun-19	4-Jun-19	6-Jun-19	7-Jun-19	10-Jun-19	12-Jun-19	31-May-19	17-Jun-19	2-Jul-19	18-Jul-19
30-May-19	31-May-19	3-Jun-19	11-Jun-19	14-Jun-19	17-Jun-19	18-Jun-19	20-Jun-19	21-Jun-19	24-Jun-19	26-Jun-19	14-Jun-19	1-Jul-19	16-Jul-19	1-Aug-19
13-Jun-19	14-Jun-19	17-Jun-19	25-Jun-19	28-Jun-19	1-Jul-19	2-Jul-19	*3-Jul-19	*3 Jul	8-Jul-19	10-Jul-19	28-Jun-19	15-Jul-19	30-Jul-19	15-Aug-19
*3-Jul-19	5-Jul-19	8-Jul-19	16-Jul-19	19-Jul-19	22-Jul-19	23-Jul-19	25-Jul-19	26-Jul-19	29-Jul-19	31-Jul-19	19-Jul-19	5-Aug-19	20-Aug-19	5-Sep-19
18-Jul-19	19-Jul-19	22-Jul-19	30-Jul-19	2-Aug-19	5-Aug-19	6-Aug-19	8-Aug-19	9-Aug-19	12-Aug-19	14-Aug-19	2-Aug-19	19-Aug-19	3-Sep-19	19-Sep-19
1-Aug-19	2-Aug-19	5-Aug-19	13-Aug-19	16-Aug-19	19-Aug-19	20-Aug-19	22-Aug-19	23-Aug-19	26-Aug-19	28-Aug-19	16-Aug-19	*3-Sep-19	17-Sep-19	3-Oct-19
15-Aug-19	16-Aug-19	19-Aug-19	27-Aug-19	30-Aug-19	*3-Sep-19	*4-Sep-19	5-Sep-19	6-Sep-19	9-Sep-19	11-Sep-19	30-Aug-19	16-Sep-19	1-Oct-19	17-Oct-19
5-Sep-19	6-Sep-19	9-Sep-19	17-Sep-19	20-Sep-19	23-Sep-19	24-Sep-19	26-Sep-19	27-Sep-19	30-Sep-19	2-Oct-19	20-Sep-19	7-Oct-19	22-Oct-19	7-Nov-19
19-Sep-19	20-Sep-19	23-Sep-19	1-Oct-19	4-Oct-19	7-Oct-19	8-Oct-19	10-Oct-19	11-Oct-19	*15-Oct-19	16-Oct-19	4-Oct-19	21-Oct-19	5-Nov-19	21-Nov-19
3-Oct	4-Oct-19	7-Oct-19	15-Oct-19	18-Oct-19	21-Oct-19	22-Oct-19	24-Oct-19	25-Oct-19	28-Oct-19	30-Oct-19	18-Oct-19	4-Nov-19	19-Nov-19	5-Dec-19
17-Oct	18-Oct-19	21-Oct-19	29-Oct-19	1-Nov-19	4-Nov-19	5-Nov-19	7-Nov-19	8-Nov-19	*12-Nov-19	13-Nov-19	1-Nov-19	18-Nov-19	3-Dec-19	19-Dec-19

* Calendar shift due to City Holiday

**Schedule may vary depending on type of plat submitted, such as an Amending Plat, which may be approved administratively

***Assuming cancellation of 1st meeting in January due to New Year's Day Holiday

Note: Incomplete revisions prevent the application from progressing to the corresponding P&Z date; Per Sec. 3.1.2 the P&Z must take action on a plat within 30 days of the "application being deemed administratively complete by the Design Review Committee"

NOTE: Residential replats without vacating the preceding plat requires a 15-day notice period

Note: 15-Day P&Z is only applicable for residential replat, otherwise a standard plat requires 72 hours noticing